COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2011

ESTI MATE SUMVARY 08: 20: 42
CONTI D C17768 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 17768- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 25.0  DAYS TI ME ALLOW 25 WORK DAYS
SH 7:US 287 TO RR - RESURFACI N PERCENT TIME:  100. 00 ORI G TI VE ALLOW 25 WORK DAYS
PRQJECT NO. STAO07A- 014
SH 7:US 287 TO RR - RESURFACI NG
NAME OF ROAD: 007D
PRQJECT COUNTI ES: BOULDER, REG ON 6
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 08/ 08/ 2011 DATE TI ME STARTED 04/ 11/2011
10100 DALLAS STREET DATE LET 01/ 13/ 2011 DATE WORK BEGAN 04/ 11/ 2011
DATE AWARDED 01/ 25/ 2011 DATE TI ME STOPPED 05/27/2011
DATE CONTRACT EXECUTED 02/ 18/ 2011 DATE ACCEPTED 05/ 27/ 2011
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 04/ 11/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 615, 905. 17 PARTI C PATI NG $ 613, 985. 17 $ 1, 280. 00
AWARD PRQIECT AMT: $ 664, 759. 60 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 69% TOTAL EARNI NGS 613, 985. 17 1,280.00
FUNDS AVAI LABLE: $ 1,920.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 613, 985. 17 1, 280. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 9,971. 39
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 613, 985. 17 11, 251. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 613, 985. 17 11, 251. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11, 251. 39

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17768-BI D ESTI MATE RUN 08/ 08/ 2011
PRQIECT: STAOO7A- 014 ESTI MATE NO 0004 08: 20: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00220 Renoval of Asphalt Mat 933. 000 933. 000
Sy 0. 000 0. 00
8. 00000 933. 000 7,464.00
0010 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 28, 802. 000 28, 802. 000
Sy 0. 000 0. 00
1. 40000 28, 802. 000 40, 322. 80
0015 202- 00250 *Renoval of Pavenent MarKking 214. 000 214.000
SF 0. 000 0. 00
1. 90000 214. 000 406. 60
0020 202-00821 *Removal of Sign Panel 8. 000 8. 000
EACH 0. 000 0. 00
16. 00000 8. 000 128. 00
0025 202-04003 *Clean Culvert (Special) 3. 000 3. 000
EACH 0. 000 0. 00
1, 020. 00000 3. 000 3, 060. 00
0030 202- 04005 *C ean Val ve Box 46. 000 46. 000
EACH 0. 000 0. 00
120. 00000 46. 000 5, 520. 00
0035 203-00061 Enbanknent Material (Conplete In Place) 0. 000 0. 000
TON 0. 000 0. 00
7. 00000 0. 000 0. 00
0040 203-00100 Muick Excavation 200. 000 200. 000
(9 0. 000 0. 00
40. 00000 200. 000 8, 000. 00
0045 203-01100 Proof Rolling 21. 500 21.500
HOUR 0. 000 0. 00
78. 00000 21. 500 1,677.00
0050 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0055 203-01622 *Sweepi ng (Wth Pickup Broom 18. 000 18. 000
HOUR 0. 000 0. 00

130. 00000 18. 000 2,340. 00



CONTI D: C17768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17768-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STAO07A- 014 ESTI MATE NO. 0004 08: 20: 42
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 206- 00066 Structure Backfill (Flowable Fly Ash) 0. 000 0. 000
(e 0. 000 0. 00
35. 00000 0. 000 0.00
0065 208-00034 *CGravel Bag 49. 000 49. 000
LF 0. 000 0. 00
2.50000 49. 000 122.50
0070 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
160. 00000 1. 000 160. 00
0075 208-00070 *Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0080 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0.00
0085 208-00205 *Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0.00
0090 210- 04010 *Adj ust Manhol e 6. 000 6. 000
EACH 0. 000 0. 00
370. 00000 6. 000 2,220.00
0095 210- 04050 *Adj ust Val ve Box 102. 000 102. 000
EACH 0. 000 0. 00
110. 00000 102. 000 11, 220. 00
0100 304- 06000 Aggregat e Base Course (d ass 6) 99. 000 99. 000
TON 0. 000 0. 00
25. 00000 99. 000 2,475. 00
0105 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0.00
0106 403-00720 Hot M x Asphalt (Patching) (Asphalt) Asphalt M x Design 143. 000 143. 000
change with the use of Reclainmed Asphalt
TON 0. 000 0. 00
106. 00000 143. 000 15, 158. 00



CONTI D: C17768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17768-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STAO07A- 014 ESTI MATE NO. 0004 08: 20: 42
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 403-33841 Hot M x Asphalt (Grading S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0111 403-33841 Hot M x Asphalt (Grading S) (100) (PG 64-22) Asphalt 306. 000 306. 000
M x Design change with the use of Reclainmed Asphalt
TON 0. 000 0. 00
76. 00000 306. 000 23, 256. 00
0115 403- 34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0116 403- 34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) Asphalt 4, 165. 510 4,165. 510
M x Design change with the use of Reclainmed Asphalt
TON 0. 000 0. 00
50. 00000 4, 165. 510 208, 275. 50
0120 411-10255 Emul sified Asphalt (Sl ow Setting) 1, 451. 000 1, 451. 000
GAL 0. 000 0. 00
2. 00000 1, 451. 000 2,902. 00
0125 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 101. 000 101. 000
Sy 0. 000 0. 00
52. 00000 101. 000 5, 252. 00
0130 420-00132 Ceotextile (Separator) (Cass 1) 280. 000 280. 000
Sy 0. 000 0. 00
6. 20000 280. 000 1, 736. 00
0135 608- 00000 *Concrete Sidewal k 3. 000 3. 000
Sy 0. 000 0. 00
35. 00000 3. 000 105. 00
0140 609- 24008 *Qutter Type 2 (8 Foot) 51. 000 51. 000
LF 0. 000 0. 00
61. 00000 51. 000 3,111. 00
0145 613-07000 *Pull Box (Special) 2. 000 2.000
EACH 0. 000 0. 00
280. 00000 2. 000 560. 00
0150 614-00011 *Sign Panel (dass I) 37.000 37. 000
SF 0. 000 0. 00
21. 00000 37.000 777.00



CONTI D C17768 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17768-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STAOO7A- 014 ESTI MATE NO 0004 08: 20: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0155 614- 72875 *Loop Detector Wre 1, 840. 000 1, 840. 000
LF 0. 000 0. 00
3. 00000 1, 840. 000 5, 520. 00
0160 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0165 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
49, 000. 00000 1. 000 49, 000. 00
0170 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
0175 627-00005 *Epoxy Pavenent MarKking 94. 000 94. 000
GAL 0. 000 0. 00
102. 00000 94. 000 9, 588. 00
0180 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 72.550 72.550
GAL 0. 000 0. 00
27.00000 72. 550 1, 958. 85
0185 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0190 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 938. 500 938. 500
11
) SF 0. 000 0. 00
14. 00000 938. 500 13, 139. 00
0195 627-30332 *Preformed Plastic Paverment Marking (Xwal k-Stop Line) 1, 628. 000 1, 628. 000
SF 0. 000 0. 00
12. 00000 1, 628. 000 19, 536. 00
0200 629-01050 *Monument  Box 1. 000 1. 000
EACH 0. 000 0. 00
60. 00000 1. 000 60. 00
0205 629-01065 *Survey Mnunent (Type 5S) 1. 000 1. 000
EACH 0. 000 0. 00
80. 00000 1. 000 80. 00



CONTI D C17768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17768-BI D ESTI MATE RUN 08/ 08/ 2011
PRQIECT: STAOO7A- 014 ESTI MATE NO 0004 08: 20: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 629-01110 *Locat e Monunents 8. 000 8. 000
HOUR 0. 000 0. 00
110. 00000 8. 000 880. 00
0215 629-01210 *Adj ust Monument Box 2.000 2.000
EACH 0. 000 0. 00
160. 00000 2.000 320. 00
0220  630-00000  *Fl aggi ng 1, 040. 500 1, 040. 500
HOUR 0. 000 0. 00
20. 00000 1, 040. 500 20, 810. 00
0225 630- 00003 *Uni formed Traffic Control 160. 000 160. 000
HOUR 0. 000 0. 00
48. 00000 160. 000 7,680. 00
0230 630- 00004 *Traffic Control Vehicle 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0235 630- 00007 *Traffic Control Inspection 15. 000 15. 000
DAY 0. 000 0. 00
52. 00000 15. 000 780. 00
0240 630-00012 *Traffic Control Managenent 26. 000 26. 000
DAY 0. 000 0. 00
520. 00000 26. 000 13, 520. 00
0245 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 28. 000
EACH 0. 000 0. 00
30. 00000 28. 000 840. 00
0255 630-80342 *Construction Traffic Sign (Panel Size B) 26. 000 26. 000
EACH 0. 000 0. 00
30. 00000 26. 000 780. 00
0260 630-80343 *Construction Traffic Sign (Panel Size C 5. 000 5. 000
EACH 0. 000 0. 00

30. 00000 5. 000 150. 00



CONTI D C17768 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17768- BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STAO07A-014 ESTI MATE NO 0004 08: 20: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0265 630- 80344 *Construction Traffic Sign (Special) 200. 000 0. 000
SF 80. 000 1, 280. 00
16. 00000 80. 000 1, 280. 00
0270 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
270. 00000 2.000 540. 00
0280 630- 80360 *Drum Channel i zi ng Devi ce 163. 000 163. 000
EACH 0. 000 0. 00
16. 00000 163. 000 2,608. 00
0285 630- 80380 *Traf fic Cone 215. 000 215. 000
EACH 0. 000 0. 00
6. 00000 215. 000 1, 290. 00
0290 630-80520 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
DAY 0. 000 0. 00
950. 00000 1. 000 950. 00
0295 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 0. 000 0. 000
(Temporary) EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0300 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70012 F/ A Asphalt Pavenent |ncentive 1, 905. 300 1, 905. 300
FA 0. 000 0. 00
1. 00000 1, 905. 300 1, 905. 30
0315 700-70016 F/ A Fuel Cost Adj ustnent 7,293.370 7,293.370
FA 0. 000 0. 00
1. 00000 7,293.370 7,293.37



CONTI D C17768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17768-BI D ESTI MATE RUN 08/ 08/ 2011
PRQIECT: STAOO7A- 014 ESTI MATE NO 0004 08: 20: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 700-70018 F/ A Roadway Snoot hness | ncentive 4, 250. 580 4, 250. 580
F A 0. 000 0. 00
1. 00000 4, 250. 580 4, 250. 58
0325 700-70019 F/ A Asphalt Cenent Cost Adjustnent 7,283.170 7,283.170
F A 0. 000 0. 00
1. 00000 7,283.170 7,283.17
0330 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0335 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0340 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0350 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 530, 010.67 $ 1,280.00 $ 528, 090. 67

CAT NO0201 SAFETY RELATED | TEMS

0355 202-00200 *Renoval of Sidewal k 192. 000 192. 000
SY 0. 000 0. 00
11. 00000 192. 000 2,112.00
0360 202-00201 *Renoval of Curb 114. 000 114. 000
LF 0. 000 0. 00
2.50000 114.000 285.00
0365 202-00202 *Renoval of Cutter 10. 000 10. 000
LF 0. 000 0. 00

4. 00000 10. 000 40. 00



CONTI D: C17768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17768-BI D ESTI MATE RUN 08/ 08/ 2011
PRQIECT: STAO07A- 014 ESTI MATE NO. 0004 08: 20: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 SAFETY RELATED | TEMB
0370 202- 00203 *Renoval of Curb and Cutter 2,587.000 2,587. 000
LF 0. 000 0.00
3.50000 2,587. 000 9, 054. 50
0375 202- 00206 *Renoval of Concrete Curb Ranp 155. 000 155. 000
Sy 0. 000 0.00
15. 00000 155. 000 2,325.00
0380 608- 00000 *Concrete Sidewal k 129. 000 129. 000
Sy 0. 000 0.00
35. 00000 129. 000 4,515. 00
0385 608- 00006 *Concrete Sidewal k (6 Inch) 37. 000 37.000
Sy 0. 000 0.00
56. 00000 37.000 2,072.00
0390 608-00010 *Concrete Curb Ranp 172. 000 172.000
Sy 0. 000 0.00
48. 00000 172. 000 8, 256. 00
0395 608- 00015 *Truncat ed Dones 424.000 424.000
SF 0. 000 0.00
25. 00000 424.000 10, 600. 00
0400 609-20010 *Curb Type 2 (Section B) 32. 000 32.000
LF 0. 000 0.00
25. 00000 32.000 800. 00
0405 609-21020 *Curb and CGutter Type 2 (Section I1-B) 2,357.000 2, 357. 000
LF 0. 000 0.00
15. 00000 2,357. 000 35, 355. 00
0410 609- 24002 *Qutter Type 2 (2 Foot) 10. 000 10. 000
LF 0. 000 0.00
38. 00000 10. 000 380. 00
CAT 0201 CURRENT AMI  $ 75,794.50 $ 0.00% 75, 794. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0415 620- 00002 Field Ofice (ass 2) 1. 000 1.000
EACH 0. 000 0.00
6, 300. 00000 1.000 6, 300. 00



CONTI D: C17768 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17768-BI D ESTI MATE RUN 08/ 08/ 2011
PRQJECT: STAO07A- 014 ESTI MATE NO. 0004 08: 20: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0420 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0425 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00

CAT 0400 CURRENT AMI  $ 10, 100.00 $

0.00$ 10, 100. 00

PRQJIECT TOTAL CURRENT AMI  $ 615,905.17 $

1,280.00 $ 613, 985. 17



